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Central Platean
Tri-Party Agreement Milestone Review
Meeting Minutes
- April 19, 2007

M-083-00A, Complete PFP Facility Transition and Selected Disposition Activities.

- M-083-22, Submit EE/CA for Approval — RL noted that the below grade EE/CA was not

- to be used 1o make final remediation decisions of below grade structures or hazardous
constituents. The EE/CA’s preferred alternative was surveillance and maintenance
{S&M) as an interim measure until the above ground structures were torn down and the
site tarned over for Central Plateau remediation.

RL believes that, rather than going further with the EE/CA, the facility should perform
S&M until the RODs for the M-015 series are issued. There is nothing from a constituent
perspective that would delay the 2024 completion of the milestone (M-015). EPA asked
why this information should not be included in the RI/FS. RL stated it was uncertain
where the waste sites not already included in operable units (OUs) would land. Those
waste sites already identified in OUs would be included in the RUFS. It is unclear if
there will be one OU for the PFP zone or if items fit into other OUs. EPA stated it would
make sense to have one OU for the zone approach.

The issue is whether to include was‘te sites into existing OUs through the M-015 series, or
to take a zone approach and complete the appropriate CERCLA documents after the M-
015 milestones are done. When those clean up decisions are made it provides a basis to
lock in on the approach. Ecology asked if we need a change to the M-015 milestones.
RL stated they do not think so, but may need to strike some language in order to avoid
issuing a PW-1 ROD amendment.

The language does support placing this information in an environmental analysis report
as it does address all spills and-contamination. Ecology asked how much contamination
is contained under the slabs and RL responded it would be less than 100 grams of Pu. -
EPA stated that s far as they are concerned, every building out there is part of CERCLA
or RCRA and will be cleaned up by 2024. RL noted that they can’t characterize piping
through sampling and analysis under the building until the building is knocked down.

Ecology asked where this information is being captured so nothing falls through the
cracks. It is unclear which path we are using for cleanup; either M-083 or M-016. EPA
stated that if there is a concern about meeting the 2024 milestone date, it has not been
communicated to the regulators. RL needs to work on an Agreement In Principle and
meet with the regulators to discuss. -
Action: ‘RL will:meet Wlth the re gulators to address the concern that items at PFP will be
appropnately mapped and that nothing will fall through the cracks.
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M-083-41. Complete Transition and Dismantlement of the 216-Z-9 Crib Complex — CRL
is continuing to do D&D activities and additional characterization. Re-baselining will be
completed this summer and RL believes this milestone will be done ahead of schedule.

Accomplishments — Of the 17 gloveboxes planned to be cleaned out in FY 07 and FY 08
it is expected to have only one Ieft for FY 08.

Leak tests have been completed on the first 76 of the 9975 shipping containers.

Planned Activities — Congress is wavering on their support for building a MOX facility.

Additionally, Russia is indicating the plutohium vitrification may not align with the

nuclear non-proliferation agreement. Ecology asked why that would be and RL

explained it was because Russians may believe the material would be retrievable. Start
of Pu shipments is affected by decisions on these two Pu.disposition facilities.

Schedule and Cost Variance — Some D&D work cannot be completed until authorization
to ship has been received and the inventory is shipped. Currently, the project has a '
positive schedule variance. Maintenance costs due to facility degradation is expected to
increase.

Issues — Due to the growing maintenance needs additional money is bemg requested from
HQ in FY 09.

M-026-01, Submit an Annual Hanford Land Disposal Restrlctmns Summary -
Report. -

The LDR summary report is in final concurrence and it appears the 4-30-07 date will be
met. The ongoing Project Managers Meetings address status of the ongoing assessments.

M-091-00, Complete the Acquisition of New Facilities, Modlficatlon of Enstmg
Facilities, and MOdeicaLtmns of Planned Facilities.

Ecology asked how the amount of Retrievably Stored Wéste retrieved (484 m*)
compared to previous quarter. RL was not certain of the number last quarter, but they
have retrieved about 2,000 m” for the year, which is a little lower than desired.

The Tentative Agreement (TA) is in the process of being transmitted, but Ecology noted
that there may be significant changes to it. Ecology asked if there were changes to major
milestones and RL responded in the affirmative. Ecology asked RL to send the TA and
change package for them to review and they will turn it around quickly.

M-091-01 — Critical Decision package (CD-0) was formally sent to HQ for approval in
March. Ecology asked for a copy ofit, the transmittal letters, and any responses from

HQ.
Action: RL will provide Ecology with copies of all CD packages, transmittal letters, and
HQ’s responses.
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M-091-03 — The Project Management Plan (PMP) was submitted in September 2006 and
RL noted that comments have not yet been received. EPA noted that, although their
comments have not been transmitted does not indicate there are no comments. In fact, -
EPA stated they felt the document was inadequate and requested a meeting with the
three parties to discuss. Ecology will schedule the meeting, an actien is not required.

M—O9.1-1 5 — The proposed change package (M-91-07-01) would complete an evaluation
by 12-08; based on the results of the evaluation a schedule for this work would be
established. The overall treatment schedule will be set by M-016-93.

Ecology asked if the Tentative Agreement (TA) on this change package is not approved
would the criticality concern stop work. RL stated that certain boxes and drums do have
problems with vnderlying assumptions. A team of experts was brought in to determine
how to protect the worker from criticality when information is not available to confirm
assumptions in a criticality evaluation. RL believes there is a low risk of this happemng,
as barriers are in place. : -

Ecology noted that the presentation did not identify this issue and wondered, if the
question had not been asked, would this information have been shared. RL stated that
the issue was nct brought up until after the end of the reporting quarter and therefore was
not included in the presentation.

Action: Ensure RL provides up to date information in their presentations.

Performing other work will not have an effect on the certification or treatment activitics,
but will affect actual retrieval work. Ecology asked if there are drums that have been
moved to CWC that could be at risk. RL stated the risk is encountered when the drums
are being handled while the assay is being performed. RL is under the assumption that
drums at CWC are analyzed the same way as others in the field. As RL prepares to start -
work in 12B and trench 11 in 4B, these assumptions will be tested as the drums are
placed horizontally.

M-092-05, Inclusion of Hanford site Cs/Sr “Treatment and/or Repackaging
Parameters” in DOE TWRS Phase IT Request for Proposals.

RL asked the National Speni Nuclear Fuel Program to perform an assessment to support -
the direct disposal assessment. The report is finished and was issued this month; no
increased dose or impact was identified. Ecology requested a copy of that assessment.
Action: RL will provide Ecology with a copy of this assessment report.

" Ecology asked if the waste codes would be removed upon d1$posa1 at Yucca Mountain
and RL responded yes. DOE is using the regulatory positions under RCRA as all legal
remedies need to be exhausted before it is assumed Nevada would accept the capsules.
Ecology stated they will not be able to close out the milestone until a path forward has
been developed. RL wants to meet with Ecology and provide them information on the
viability alternative. RL wants to be sure Ecolocry is comfortable with the concept.
Ecology stated that, at this point, they are in no position to say there will not be problems
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in closing'this milestone. EPA asked how the capsules will be stored until they are
~shipped to Yucca Mountain. RL is looking at several alternatives.

M-020-00, Permits and Closure Plans,

Ecology stated the Waste Treatment and Immobilization Plant 2+2 Permit Modification
went out for internal review; a meeting is scheduled for early May.

The IDF permit modification will open for public comments on April 23, 2007. EPA
asked if the M-020 milestones included all units subject to dangerous waste regulations. .
RL noted that M-020-00B covers “everything else” that may not have been identified in
the milestones cr in the permit. Ecology asked if “everything else™ had been defined.
DOE stated that have submitted permit documentation for all units; the last one is for the
241-CX tank system. RL will ensure all units have been captured.

M-015-00, C(bmplete RI/FS (or RFI/CMS) Process for all Operable Units.

EPA wanted the minutes to reflect that they did not get any feedback as to whether or not -
their comments to the presentation were incorporated. Also, they were not provideda
copy to comment on in a timely manner. The regulators’ expectation is that their
comments will be included verbatim unless contact is made to dlscuss changes

RL noted there is a path forward for the 200-SW—1 and 200-SW-2 RI/FS Work Plan (an
RI/FS work plan that will rely on 2 phases of sampling plans). It was pointed out that
this document has been in revision for two years. RL stated this was due to personnel-
changes on all sides (Ecology did not agree with RL’s statements about why the work
plan revision took 2 years). A meetmg is scheduled for this afternoon to discuss this
issue.

A lot of emphasis has been placed on M-024 well drilling for RI/FS work. The current
plan for this FY is to drill 123 groundwater wells. EPA commented they would like to
have a schedule of when the wells are going in.

Action: RL will provide the regulators with a schedule of wells to be drilled.

RL noted that groundwater vadose zone work has significantly mcreased the last couple
of years. The regulators agreed and they are cognizant of this. EPA noted thatthe
project needs to address the Tc-99 issues at 200-ZP-1 as they are due to be completed by
September 2007. RL noted that the Battelle personnel who manage groundwater
monitoring work will be transferring to FH to do the same work under the FI1 coniract.

The 200-UP-1 pump and freat work is in the baseline fo restart. RI.-was planning on
preparing a explanation of significant difference (ESD), but Ecology stated the project
could restart without an ESD. There will be an adjustment on the flow rate from 200-
UP-1 when water from T-Plant is brought in. Concentrations of TC-99 are much higher
in the T-Plant arsa than in the 200-UP-1 area.
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Issue — Ecology understands that RL intends to request a change to the M-015 milestone
date for the 200-UP-1 RI/FS. They stated that if RL wishes to change M-015 milestone
dates, they need to bring the issue up at the IAMIT. There was discussion about the
letter RL put into the Administrative Record on Agreements and Assumptions for the
Central Plateau Waste Site (07-AMCP-0109, dated 3-15-07). -

RL stated they wanted to document the fact that there has been a significant increase in
the amount of caaracterization to be incorporated into the baseline. The regulators -
believe this can be addressed by applying resources rather than sllppmcr the date. RL
-would like to heve an open conversatmn on the issue.

RL noted that drilling boreholes is a critical path acﬁvity to meet the M-15 major
milestone; it is extremely time consuming to grab samples as they drill. Ecolocry stated
that slips in the M-15 drilling schedule affect completlon of RI/FS document, and
consequently 1mpact remedial action schedules.

M-034-00A, Complete Removal of the K Basins and Their Content.

M-034-35 — RL spoke to the budget committee regarding two important assumptions: 1)
need to be able to mobilize the concentration. The Hose-in-Hose is targeted to 1 to 2%
concentration that is difficult to maintain; 2) any abnormal process chemistry might
encounter some high viscosity in the sludge. More testing is needed to be sure the
sludge can be obtained; also additional testing will be needed if we encounter abnormal
conditions. Meetings are conducted on a weekly basis to status the regulators on the.
integrated schedule.

Final pass vacuuming at K West is about 70% complete; sludge transferred from east to
- west is about 48% complete. Some rigorous recovery actions have been taken. All
~ vibrations of the pumps are within a stable range.

Approximately 21 m® of sludge has been transferred to containers. .Meeting the 5-31-07
date is more obtainable today than it was last month. The Critical Decision (CD) 3
package is under review. Major procurement and construcuon activities have been
placed on hold until that review is complete.

EPA asked how these delays affect getting out of KW. RL stated there is direct impact
and it will be discussed in the 100K integrated analysis. RL also stated they are not
looking at other options as they have determined that the current path is the best as there
is less technical uncertainty with it. The temperature and pressure levels have been
lowered; from a safety perspective this is the best decision. It will lengthen the schedule
by three months. but RL is applying the right and timely risk mitigation activities.

RL stated the project will be fully funded for FY 08 and FY 09. One budget impact in
FY 08 is that the Multi Canister Overpack projects were pushed out to FY 09, Ecology
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asked if there were any issues associated with approval of this waste stream to go to.
WIPP and coordination with the WAC requirements. RL stated they would include the
new WIPP requirements in the SAP, EPA wanted to note that they are very frustrated
with the delays. '

Page 7 of 7



ReRRR Rt L B s e - TR TV RPN g o e 2o T PN B b L R it e L

PFP Closure Project
TA Milestone M-083

iy
o

Ecology Project Manager - R. Bond @
April 2007 DOE-RL Project Director — S. Charboneau
Tri-Party Agreement Milestone FH Project Manager — D. B. Klos o
Status Report FH Environmental — A. M. Hopkins &




T e

G s s

Interim Milestones (as of 3/31/07)k

T

M-83 Status fo

§

TPA TPA | :
Commitment Milestone Title Status
- Date

Final Submittal Completed

M-083-22 9/30/08 SUBMIT EE/CA FOR APPROVAL (sub-grade structures)

COMPLETE TRANSITION AND
M-083-41 |  9/30/10 | DISMANTLEMENT OF THE 216-2-9 On Schedule
CRIB COMPLEX

COMPLETE CLOSURE OF THE PFP

241-7 TSD UNIT Complete

M-083-32 9/30/11

COMPLETE TRANSITION AND
M-083-42 9/30/11 DISMANTLEMENT OF THE 241-Z Ahead of Schedule
WASTE TREATMENT FACILITY




Accomplishments

@

232-Z Plutonium Incinerator Facility Project was selected as
Project of the Year by the Columbia River Basin Chapter of the
Project Management institute
¥ Work was completed in July 2006 — two months ahead of a Tri-Party
Agreement milestone

#i Completed 241-Z Ready for Demolition

Continued equipment cleanout of 234-5Z gloveboxes
Completed cleanout of 4 out of 17 planned for FY07-08

Completed nondestructive analysis (NDA) of the 216-Z-9
glovebox

# Approved HNF-32545, 216-Z-9 Soil Removal Structures

Supplement to the Data Quality Objectives for the Plutonium
Finishing Plant Above-grade Structures

@i Established capability to perform 9975 shipping container
maintenance and leak tests




Planned Activities

® Demolish 241-Z Waste Treatment Facility

#i Continue equipment cleanout of 234-5Z
gloveboxes

9 Continue planning/characterization of Z-9 Crib
Facilities

® Perform maintenance and leak tests for first 100
9975 shipping containers




Schedule / Cost Performance

Fiscal Year to Date Status (through March) "
Fiscal Year to Date

RL-0011 - Nuclear Material Stabilization & BOWS BCWP adis SV v | %
Disposal (PFP) 43,764.3 | 52,624.1 | 44,245.9| 8,859.8 | 8,378.2 | ‘5
g

Emerging Items % %

E !i

1 %

@ Acceleration of D&D work 15

#@ Maintaining Safe and Compliant PFP g

. o 19

@ Fire System Deficiencies 1 /0

@ Ventilation System Maintenance 159

@ HVAC Filter Testing
@ Special Projects (Spray Pan Refurbishments)




Fiscal Year to Date Status (Continued)

FYTD Schedule Variance: $8.9M:

# Favorable schedule variance is attributed to accelerated %
progress on 234-5Z glovebox cleanout and associated 15
apportioned support activities. R

R

FYTD Cost Variance: $8.4M: a

_{,‘. 1*}:*:}

§ Favorable cost variance is associated with efficiencies in ')3

glovebox planning and cleanout, a more efficient 5

approach to 241-Z cell stabilization activities,
apportioned support activities, and a March variance
distribution. Positive variance is partially offset by

increased maintenance activities, supply fan spray pan
refurbishment, and HVAC recovery actions.




Issues

Regulatory Issues:
® None

Non-Regulatory Issues:

® Growing number of maintenance needs and
facility and system degradation
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Land Disposal Restrictions Report
(Tri-Party Agreement Milestone M-26- M}
April 19, 2007

Actions Planned for Next Six Months

« Continue the monthly PMMs

« Continue working on storage assessments of
Potential Mixed Waste |

» Transmit CY2006 LDR Summary Report to Ecology
and EPA by April 30, 2007

¢ Begin Primary Document Process



_ Land Disposal Restrictions Report
L — (Trl-Party Agreement Milestone M-26-01)
- April 19, 2007

Monthly PMMs continue to be an effective tool for dialogue and as a venue to
resolve emerging issues

— Emerging issues or concerns are addressed durmg the PMMs as “Hot
- Topics”

— ORP has identified that Cathy Louie will be assisting Woody Russell
as the ORP POC for LDR



Land Disposal Restrictions Report
Py Agrommen (Tri-Party Agreement Milestone M-26-01)
April 19, 2007

o Tri-Party Agreement milestone M-26-01 requires
annual submittal of the Hanford Site Land Disposal
Restrictions (LDR) R@port

» TPA change request M-26-06-01 approved
December 14, 2006 established summary reports as

the dehverable with the full LDR report submitted
every 5 years.



Land Disposal Restrictions Report
(Tri-Party Agreement Milestone M-26-01)
Quarterly Presentation

April 19,2007

Tiwf’arty Agreemaﬂ

Greg Sintdn, RL Project Lead Deborah Singleton, Ecology Lead
Cathy Louie, ORP Project Lead
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(Quarterly Presentati on

Greg Sinton
U.S. Department of Energy,
Richland Operations Office

April 19, 2007



Tri~Pa1'ty Agreement M-91 Milestone Series
- Quarterly Presentation

Significant Accomplishments of Last Three Months:

Completed workshops w/Ecology to develop responses to Ecology
comments on the M-91 PMP and provide a plan for updatmg the PMP
Provided response to Ecology March 12.

Retrieved 484 m3 of RSW since the last quarterly report (1/9/07 —
4/16/07), bringing the total to 5,292 m?.

Reached Tentative Agreement at the Project Manger level in March on
some proposed clarifications and modifications to the M-91
milestones. The formal Tentative Agreement transmittal of signatory
approval is currently in concurrence.



Tri-Party Agreement M-91 Milestone Series
Quarterly Presentation

Significant Accomplishments of Last Three Months:

« DOE presented plans to Ecology for improving performance in TRUM
certification: Implementation on-going.

« Certified 122 cubic meters of M-91-42 TRU/M (1/5/07-4/13/07)
bringing the total volume certified since 12/31/02 to 2509 cubic
meters. | | |

o Treated 147 m> of M-91-42 MLLW in the January through March
period, bringing the total to 5241 cubic meters for M-91-42 MLLW
treated as of 3/31/07.



M-91 Status Summary 4/17/07

Milestone

Due Date(s)

Status
Suminary

Comments

General Comments

A. Status of dispute on Change Package M-91-06-01:

The dispute was split into two parts. The Statement of Dispute
(SOD) for the M-91-42 TRUM certification portion of the .
dispute was submitted November 27, 2006. Ecology issued a
Director’s Determination (DD) on January 2, 2007, on the
portion of the dispute that was elevated io the IAMIT by the
SOD. The milestones were unchanged by the DD. DOE is
pursuing means to improve performance in the TRUM
certification area as directed by the DD. The remaining portion
of the dispute was extended at the Project Manager leve! until
March 15, 2007, but has been allowed to expire. DOE does not
intend to submit a SOD to elevate that portion of the dispute to
the IAMIT level. Discussions during the Project Manager level
dispute have resulted in a new draft change package M-91-07-
01. The draft language tentatively agreed to at the Project

- Manager level on March 15 is currently in Ecology and DOE

management review.
B. In this table “On-Schedule” means it is anticipated the
milestone will be met.

M-91-00:

Major Milestone for
acquisition of needed
facilities/capabilities for
mixed and suspect mixed
MLLW, and TRUM and
suspect TRUM.

- TBD

- On Schedule

Draft change package M-91-07-01 is in DOE and Ecology
review. It includes clarifications and changes to definitions in
M-91-00..




M-91-01:
Facility/Capability
Interim Milestone (RH
and/or large container
TRUM)

6/30/12

At Risk

Discussions with
Ecology will
continue related
to the timing of
these capabilities

e Engineering Study and Functional Design Criteria were
delivered to EPA and Ecology 9/29/06 (06-AMCP-0311).

e Briefed Ecology and EPA on the FDC/ES submittal on
October 11, 2006.

» Comments on the FDC/ES were received from Ecology on
November 13, 2006, and responses were provided December
3, 2006.

e Additional evaluation of alternatives to meet needed
capabilities is ongoing.

¢ Preparing necessary documentation to gain approval for
‘continuation of development of capabilities at T-Plani: The
CD-0 package was formally sent to 11Q for approval March
26, 2007. .

M-91-03:
Submit TRUM/MLLW
PMP

12/31/03
(COMPLETE),
12/28/06
(Submitted)
3/31/09,
3/31/13

On Schedule

Ecology comments on the PMP were received February 8, 2007,
Comment responses with a plan for updating the PMP were
provided to Ecology March 12, 2007, in accordance with the
schedule in Figure 9.1 of the TPA Action Plan. The plan
proposes that the updated PMP addressing comments and
revisions based on the change package currently being
developed (M-91-07-01) will be submitted 90 days after a
Tentative Agreement on change package M-91-07-01 is reached,
or August 30, 2007, whichever is earlier. Subsequent revisions
are proposed annually in June of each year.

M-91-05-T01:
Complete RH and or
large TRUM
retrieval/processing
Engineering Study/FDC

12/31/07

Complete

Submitted FDC/ES 9/29/06 (06-AMCP-0311). This met the
Target date a year early.
Comments on the FDC/ES were received from Ecology on

November 13, 2006, and responses were provided December 13,
2006 (AMCP-0060).




retrieval in T-4
by 12/31/06.
Plus various

other
requirements

M-91-12: 11/16/07 On Schedule 595 cubic meters of thermal treatment waste have been treated. N
CH-MLLW Thermal Since enough waste has already been shipped to meet the M-91-
Treatment (600 m> 12 milestone, future thermal treatment volumes above the 600
cumulative) cubic meters to be applied to M-91-12 will be applied to the M-
91-42 MLLW treatment requirements. Treatment of the last 5
cubic meters needed to meet the milestone is expected to occur
by April 30, 2007.
M-91-12A: 9/30/05 COMPLETE Completion leiter (05-AMCP- 0420) sent to Ecology 9/27/05
CH-MLLW Thermal Met 8-16-05
Treatment (240 m’)
M-91-15: 6/30/08 At Risk “COMPLETE ACQUISITION OF FACILITIES AND/OR
RH MLLW and/or Large CAPABILITIES AND INITIATE TREATMENT OF RH-
Size MLLW Treatment MLLW AND CH MLLW IN BOXES AND LARGE
CONTAINERS”
e Engineering study/FDC submitted 9/29/06.
Approval of the proposed M-91-07-01 change package
would resolve the current identified risk to meeting this
I milestone
M-91-40: On Schedule o Completed retrieval of 4C Trench 4 waste 11/21/06
Retrieval and designation 7200 m’ » Completed retricval of 4700 cubic meters 1 month early
of CH-RSW (regardless cumulative by | Met 4700 level in -~ (11/30/06)
of size) 12/31/07 and | November 2006 e The July-Sept quarterly report was sent to Ecology
annual December 19, 2006. October-December report is in RL
retrieval - CONCUITENCE. '
volumes e All four SAPs have been approved
through 2010. e The 4B Soil Vapor Extraction (SVE) Workplan was
Complete

approved by Ecology December 13, 2006. This allowed the
SVE work at 4B trench 7 to get started on December 18,
2006 to help maintain progress on concurrent 4B/4C
refrieval plans,

o 5292 m’ of RSW retrieved as of 4/16/07.




Designation and
treatment of RH and or

Large Size MLLW

Column

[ M-91-41: See commeiit On Schedule 1/1/11: Initiate retrieval of RI1 RSW
Retrieval and column (Planning) o 12/31/14: Complete non-caisson RH RSW retrieval
Designation of RHRSW e 12/31/18: Complete 4B RH RSW retrieval
(regardless of size) e  Timing of RH retrieval is modified in the proposed M-
91-07-01 change package to align with availability of
capabilities to process the waste.
M-9i-42: Annual On schedule Met the MLLW 12/31/06 milestone (4890 cubic meters) 4
Treatment of non-large treatment For MLLW months early (Aug 29, 2006). Completion letter sent to
size CH-MLLW and requirements | treatment though Ecology October 27.
certification of non-large through this could be 5241 m’ of the MLL W subject to this milestone (MLLW-2
size CH TRUM, 12/31/09 impacted if and MLLW-04 through MLLW-10 excluding MLLW-7) has
(MLLW), - funding above been dispositioned as of 3/31/07. (6520 m® required by
12/31/11 the FYO08 12/31/07) '
(TRUM) President’s Shipped 4 cubic meters of mercury bearing waste to
Budget level is Permafix for treatment. This is one of the “problem MLLW
not approptiated, streams” and will serve to demonstrate the disposition
_ capability.
Behind schedule Shipped 2077 cubic meters of M-91-42 TRU/M and had
for CH TRUM accumulated a backlog of 432 cubic meters of certified but
certification not shipped TRU/M bringing the total certified TRU/M
counting toward M-91-42 to 2509 as of 4/13/07. '
A briefing w/Ticology on TRU certification rate
improvements was held March 29, 2007. Implementation is
on-going.
M-91-43: See Comment At Risk Treated 193 m® of MLLW-07 since 12/31/02.

Modifications and clarifications to M-91-43 being proposed
in M-91 change package.

Pursuing PEcoS capability to process containers larger than
10 cubic meters. Currently planning shipment of a large
container to test/demonstrate the capability.




M-91-44:

See Comment At Risk Existing requirements include: a) Designate all RH and
Designation of Newly Column large size Transuranic waste in storage by 12/31/12.
Generated and Stored RH b)Begin treating RH and/or large container TRUM at a
and or Large Size minimum rate of 300 cubic meters per year by 6/30/2012
Transuranic Waste and Resolution of the risk to meeting this milestone is tied to
Large/RH TRUM resolution of M-91-01.
certification
M-91-45: 9/30/04 and On Schedule 2006 report was delivered to Ecology 9/29/06 (06-AMCP-
RH and or Large Size annually 0314).
Waste Annual Report thereafter
M-16-93: 9/30/2006 Complete Report Delivered to EPA and Ecology 9/29/06 (06-AMCP-

{ Submit implementation
| workplan for acquisition
of capabilities necessary
to prepare TRU/M waste
generated by CERCLA

| clean-up actions at
Hanford for disposal at
WIPP.

312)
Briefing to EPA and Ecology on workplan October 11, 2006

Fn: M-91 PMM Status table 4-17-07




Tri-Party Agreement Milestone M-92-05
Quarterly Status |

S.K. Moy |
U.S. Department of Energy
Richland Operations Office

April 19, 2007



Tn-—Party Agreement M-91 Milestone Series
| Quarteﬂy Presentatmn

Actions Planned for Next Six Months

Continue certification and shipment of transuranic waste to WIPP (two
shipments per week) and treatment of MLLW. Implement actions to

- improve certification performance.

Obtain approval of the Tentative Agreement (TA) on M-91 Change
Package M-91-07-01 and complete the public comment process.

Continue thermal treatment at Permafix: Meet M-91-12 carly.
Submit SAP quarterly reports

Incorporate plans consistent with M-91-07-01 TA in the M—91 PMP
update and complete the PMP update to include resolutlon of Ecology
comments - |



Tri-Party Agreement Milestone M-92-05
Quarterly Status

TPA Milestone M-92-05, due 6/30/07; “DOE will assess
the viability of directly disposing of Hanford Cs/Sr
capsules at the National High-Level Waste Repository.
Based on this assessment 1f DOE concludes that direct
disposal is a viable and preferred alternative to
vitrification, DOE will submit to Ecology, specific
documentation justifying its conclusion, with a proposed
milestone change request establishing enforceable
agreement milestones for disposition Hanford Cs/Sr

capsules by 2028.”



Tri-Party Agreement Milestone M-92-05
Quarterly Status

* Performance assessment modeling initiated in J anuary
2006 by the National Spent Nuclear Fuel Program (Idaho)
‘to support the direct disposal assessment

¢ The computer model is based on the model used for the
Yucca Mountain Environmental Impact Statement

« The performance assessment model simulatedrelease of
| capsule contents over a period up to a million years



T11- Faﬁy Agreement Milestone M-92-05
@ﬁaﬁ@ﬂy Status

Pe‘rf(m‘nance assessment has been 1ssued and shows

i. No increase in repository dose by the addition of the radioactive
cesium and strontium capsules to the existing inventory of high-
level waste and spent nuclear fuel waste packages.

2. The five RCRA metals (Ag, Ba, Cd, Cr, & Pb) are below EPA
| drinking water standards at the site boundary, e.g., 18km from
the repository facility. The data will be used to support the basis
for removal of federal waste codes as the metals do not present a
risk to human health and the environment.

3. Performance assessment data indicate the feasibility of direct
disposal of the capsules.

Performance assessment resulits are caveated as newer modeling
codes will be available when the license 1s issued.



‘Tri-Party Agreement Milestone M- 92 05
\ Quarterly Status

* Next Steps |
1. Confer with Ecology to close TPA M92-05
using the Performance Assessment Report
and the submittal of proposed milestones
leading to shipment of the capsules to the
repository. -
2. Transmit notice of completion of M92-05 by
June 30, 2007.



cn  M-20 Milestone Review
£Z= Permits and Closure Plans

Presented by:

Tony McKarns
U.8. Department of Energy

April 18, 2007

Closure Plan Milestone Status

M-2C : 12/31/08
Compiete when M-20-54 is completed 12/31/08.
M-20-00B 12/34/08
Complete when M-20-54 is completed 12/31/08.
M-20-54 A3 08

Submit 241.CX-70 Storage Tank, 241-CX-71 Neutralization Tank, 241-CX-72
Storage Tank, 241-CX Storage Tank Closure/Postclosure Plan fo Ecology in
coordination with the 200-1S-1 Tanks/Lines/Pits/ Boxes Operable Unit Work
Plan Feasibility Study scheduled under M-13-00M.

Current Milestone Staius:

On schedule.




Hanford Facility RCRA Permit Status
= The Hanford Facility RCRA Permit expired on 8/27/04. Ecology
scheduled to provide a pre-draft Permit, Rev. 9 to the Permittees
for review and comment in July 2007,

= The Permittees continue to operate under RCRA Permit
Revision 8B, until a new Permit is in effect. '

Accomplishments — last 3 months

s Ecology approved closure certification for 241-Z Storage and Treatment
Tanks on 2/22/07

s Ecology denied closure certification for the 1325-N Liquid Waste Disposal
Facility on 1/19/07 '

= Ecology approved Part A Form for the Double-Shell Tank System &
204-AR Waste Unloading Station on 3/1/07

= Ecology held Public Comment Period {(10/9/06 — 1/5/07) for the Waste
Treatment and Immobilization Plant 2+2 Permit Modification

e Ecology provided comments on the draft 400 Area WMU Part B permit
application 3/2/07

= DOE submitted quarteriy Ciass 1 modifications for quarter ending 3/31/07

x  DOE submitted 241-Z Part A Form stamped closed 2/22/07, with quarterly
Class 1 modifications

= DOE submitted the Annual Noncompliance Report pursuant to Permit
Condition 1.E.19 to Ecology on 2/20/07

5 g!OE transmiited the Annual Dangerous Waste Report tc Ecology on
2128107

A

Ry,




Planned Actions — next 6 months

= Ecology informaily respond to permit documentation changes reiated to
groundwater for LERF,183-H, and 300 APT o

n Ecology prepare responsiveness summary and issue Permit condltlons '
for the Waste Treatment Plant 2+2 Permit Modification

s Ecology issue agency initiated IDF permit modification by 4/23/07 for
public comment to defer specific permit requirements pertaining to
managernent of dangerous waste (building emergency, personne!
fraining, landfill monitoring and inspection)

»  Ecology incorporate 224-T TRUSAF as a closure unit in the Permit

n Ecology revisw/approve Class 1 medifications for quarter ertding 3/31/07

. Ecoiogy approve the clean closure certification for the 305-B Storage
Facility

n Ecology to provide Permittees second pre-draft of Revision 9 for
comment by 7/07

Planned Actions — next 6 months

DOE submit 224-T TRUSAF Closure Plan, Part A Form, and SEPA
Checklist

DOE submit 1706-KE Waste Treatment System Closure Plan, Part A Form,
and SEPA Checklist

DOE submit certified 400 Area WMU Part B permit a'pplication:

DOE request second temporary authorization for 400 Area WMU _
DOE submit CWC and WRAP Permit documentation updates to Ecology
DOE submit recertified WESF Part B permit application

DOE submit quartériy Class 1 modifications for quarter ending 6/30/07
DOE submit revised sections of the DST Rev. 1 Part B application




CENTRAL PLATEAU
'MILESTONE
 REVIEW

M-013-00, M-015-00, M-016-00, M-024-00

VA

 Tr-Party Agreement

- U.S. Department of Energy
us. Envnronmental Protection Agency

State of Washmgton Department of Ecology _' |

2nd Quarter FY07
April 19, 20_07 |



Milestone Status

plan.

" TPA Commitment ; o
Number Date Milestone Title - Status
M-013-00 | B
M-013-06R 3/31/07 Submit the 200-BP-5 QU RIFS Work Plan to EPA COMPLETE
M-013-10A 9/30/07  Submit the 200-PO-1 OU RI/FS Work Plan to Ecology Ahead of Schedule
M~O.1 3-27 6/30/07 Submit a revised RI/FS Work Plan for the 200-1S-1 and 200-ST-1 OUs to- On Schedule

Ecology . o , o .
‘M-013-28 9/30/07 Submit a revised RI/FS Work Plan for the 200-SW-1 and 200-Sw-2 QUs Behind Schedule
' to Ecology : _ '
- M-013-50 3/31/07 Submit to Ecology and EPA one RI/FS work plan for all supplemental COMPLETE
: characterization required for 200 Area OUs. - o ,

.M-013-51 12/31/06 Submit an addendum to the 200-TW-1/2 PW-5 OU'Group RI/FS work COMPLETE




Milestone Status

TPA Commitment .
Number Date . Milestone Title Status
M-015-00 and M-015-00C _

M-015-17A 11/30/10 Submit 200-UP-1 RI/FS and PP

M-015-21A 10/31/10 Submit 200-BP-5 FS and PP i

M-015-388 05/31/09 Submit 200-CW-1 Revised FS and PP _ .

M-G15-400 04/30/08 Submit 200-CW-2, 200—CW¥4, 200-CW-5, and 200-SC-1 Revised FS On Schedule
and PP :

M-015-42D 12/3111 Submit 200-TW-1 and 200-PW-5 Revised FS and PP. N

M-015-42F | 1213111 1-Submit 200-TW-2 Revised FS and Revised Recommended Remedies e

M-015-43D 1213110 Submit 200-PW-2 and 200 PW-4 FS and Re\nsed Recommended ————
Remedies

M-015-44B 12/31/08 Submit 200-MW-1 FS and PP OnSchedule

M-015-45A 10/31/06 Submit 200-PW-10U Remedial Investigation Report - COMPLETE

M-15-45B 9/30/07 Submit 200-PW-1, 200-PW-3, and 200-PW-6 FS and PP On schedule

M-015-468 12/31711 Submit 200-LW-1 and 200-LW-2 FS and Recommended Remedy - e

9/30/07 Submit 200-2P-1 FS and PP On Schedule

M-015-48B




Milestone Status

TPA

Commitment

Number Date Wiiestone Titie Status
M-015-00 and M-015-00C (continued)
M-015-49A 12/31/08 Submit 200-MG-1 FS and Recommended Remedy On Schedule
M-015-4QB 12/31/08 Submit 200-MG-2 FS and PP Onr'ScheduIe
M-015-50 12/31/07 Submit Treatability Test Plan for Deep Vadose Zone Tc-99 and Uranium On Schedule
M-015-51 4/30/10 Submit 200-BC-1 Revised FS and PP or BC Cribs and Trenches ' e
M-016-00 Remedial Design / Remedial Action
M-016-00 - 6'9;!'30!24 Compl_ete Rem_ed_ial Actions for all Non-Tank Farm Operable Units ' —iene
_M¥016~14A 5131 !(_)7 Completé Construction of Permeable Barrier for 100-NR-2 On Schedule
. M-016-14B 8/31/08 On Schedule

Submit Draft CERCLA Proposed Plan for 100-NR-1/100-NR-2




Milestone Status

TPA Commitment
Number Date Milestone Title Status
M-024-00 .

M-024-57J 12/31/06- DOE Shall instail a Cumulative of 80 Wells by 12/31/06 COMPLETE
M-024-57M 12/31/07 DOE Shall Install 2 Cumulative of 75 Wells by 12/31/07 Ahead of Schedule
M-024-57N 12/31/08 COE Shall Instail a Cumulative of 90 Wells by 12/31/08 Ahead of Schedule
M-024-570 12/31/09 DOE Shall Install a Cumulative of 105 Wells by 12/31/08 | ¢

TBD _ Complete Well Installations in Accordance with RCRA/CERCLA Requirements | -——-

M-024-00




Significant Accomplishme"ts

M-13-00

Supnlemental Characterization
» Completed Draft A RI Work Plan for supplemental characterlzatlon

(M-13-50)
200-BP-5

. Completed last of three wells for investigation of uranium and Tc-99
plumes -

« Completed transects for 22 high resolutlon reS|st|v1ty lines in the
- B/BX/BY WMA

200-SW-1 and 200-SW-2

 Phase | Organlc Vapor Sampling Report in fmal peer review and
~ clearance -



- Significant Accomplishments

_ M-15-00 and M-15-00C
100-HR-3
+ Completed a total of 7 ch:Oqum source/investi ga tion wells
(awaiting well acceptance) | |

100-BC-5 '

. ngh Resolution Resistivity Correlation Draft A DQO and SAP in
- DOE review

100-KR-4

« Activated new pump and treat system using four extractlon wells |
and two injection wells

100-NR-2

. Completed phyto-remediation fence
» Completed injection of apatite barrier



Significant Accomplishments

Vi-15-00 and M-15-00C
200-BP-5
« Installed three characterization wells
200-ZP-1

-« Installed three characterization wells

+ Installing one Tc-99 characterization well

» Initiated planning to connect two T Farm wells to 200 Area Effluent
- Treatment Facility

- 200-PW-1

+ Activated the active vapor extraction system; continued operation of passive
system

* Preparing responses to EPA and ODOE comments on the 200- PW 1 -PW-
3, and —PW-6 draft Rl report |

300-FF-5
« Commenced mdependent testing of STOMP mput file



Significant Accomplishments

| ‘M-16-00
Approved SAP for 241-U-361 Settling Tank

Completed characterization sample analysis for 200-CW-3 waste
sites 2, 3, 5, and 7. | |

M-24-00
Completed 14 of 15 CY 2007 wells
Completed 4 of 15 CY 2008 wells



~ Significant Accomplishments

" Other Items of Interest

Well Decommissioning
« Decommissioned 59 wells

10



RL-30 Groundwater/Vadose Zone

FYTD Cost/Schedule Status

($ in thousands)

WBS Scope Description BCWS | BCWP | ACWP | SV CvV | BAC
41.71 |Groundwater/\Vadose Zone Integration 455197 372017 34501 (831.8); 270.0| 94296
4.1.7.2 |Recharge Control 112.8 16.1 69.8 (96.7) (63.7) 125.4
4173 [Well Management 17764 23868 33085 6104 (921.7)] 3296.0
41.74  |Project Management 28741 28741 2102.0 0.0 7721 | 59828
41.75 |Integrated Field Work 2902.1| 27616 | 2899.3| (140.5)| (137.7) 59109
41.76  |Groundwater Monitoring & Perf. Assessments 5684.6 | 5345.7| 63624 | (338.9) (1016.7)] 10972.5
4.1.7.10 |100-BC-5 Operable Unit 59.3 58.9 25.9 (0.4) 33.0 123.8
4.1.711 |100-KR-4 Operable Unit 24084 | 30278 | 4183.2 619.4 | (1155.4)] 5098.6
41.712 |100-NR-2 Operable Unit 13199 | 12595 1265.0 (60.4) (6.5)] 2908.6
4.1.7.13 |100-HR-3 Operable Unit 21821 20429 | 1729.0| (139.2)] 3139| 5016.2
41.7.14 |100-FR-3 Operable Unit 67.0 66.5 30.3 (0.5) 36.2 139.8
4.1.7.20 |200-BP-5 Operable Unit 1016.0 [ 10765 | 11344 60.5 (57.9)] 20428
4.1.7.21 |200-PO-1 Operable Unit 379.4 294.1 304.0 (85.3) (9.9)] 9398
4.1.7.22 [200-UP-1 Operable Unit 297.8 288.9 2418 (8.9) 471 8724
4.1.7.23 |200-ZP-1 Operable Unit 29610 | 24164 1707.0| (5446)] 7094 | 5396.1
4.1.7.24 |200-ZP-2 Operable Unit 2531 325.1 290.4 72.0 34.7 784.5
4.1.7.30 |300-FF-5 Operable Unit 1225.6 987.2 937.7| (238.4) 495 2053.8
RL-30 Groundwater Remediation Total 30071.2 | 28948.2 | 30040.7 | (1123.0)[ (1092.5)| 61093.6

11




RL-40 Waste Sites
FYTD Cost/Schedule Status

($ in thousands)

WBS Scope Description BCWS | BCWP | ACWP SV CcV BAC
4.1.2.8.1 |Central Plateau integration and Planning 21355 | 2020.3| 2030.8 (115.2) (10.5)] 44534
4.1.2.8.2 |Ecological Risk Assessment 683.2 627.3 4845 (55.9) 1428 1026.3
4.1.2.84 |B/C Cribs, Trenches & Cntl Area Remediation 416.3 311.4 3715 (104.9) (60.1)|] 1203.5
4.1.28.5 |200-CW-1 Gable Mtn/B Pond CWG 73 73 137 0.0 (6.6) 14.8
4.1.28.6 |200-CS-1 Chemical Sewer Group 30.7 127.3 216.6 96.6 (89.3) 283.2
4.1.2.8.7 |200-CW-5 U Pond/Z Ditches CWG 74.1 46.3 64.9 (27.8) (18.6) 258.5
4.1.2.8.8 [200-TW-1/2 Scavenged Waste Group 9.0 9.0 9.8 0.0 (0.8) 18.7
4.1.2.8.9 |200-PW-2/4 Uranium-Rich Process Group 166.8 31.2 37.7 (135.6) (6.5) 302.8
4.1.2.8.10 {200-PW-1/3/6 Pu-Rich Waste Group 767.3 719.8 656.6 (47.5) 63.2 1381.5
4.1.2.8.11 |200-LW-1 200A Chem Lab Waste Group 190.7 42.5 53.9 (148.2) (11.4) 296.4
4.1.2.8.12 [200-MW-1 Misc. Waste Group 1915.9 1627.2 1024.2 (288.7) 603.0 | 4263.0
4.1.2.8.13 |200-UR-1 Unplanned Releases Waste Group 464.7 597.3 627.0 132.6 (29.7)] 11143
4.1.2.8.14 [200-SW-2 Rad & 200 SW-1 Non Rad Landfills 868.7 270.6 353.4 (598.1) (82.8)] 1594.5
4.1.2.8.15 [200-1S-1 Tanks/Boxes/Pits/Lines Group By 1 4490 4446 (78.1) 44 839.6
4.1.2.8.16 [200-BP-1 Hanford Prototype Barrier 42.9 41.5 411 (1.4) 0.4 112.0
4.1.2.8.17 |Burial Ground Sampling & Analysis 19.2 294 17.6 10.2 11.8 220.2
4.1.2.8.20 |M-15 0.0 0.0 0.0 0.0 00| 2419.3
RL-40 Waste Sites Total 8319.1 6957.1 6447.9 | (1362.0) 509.2 | 19802.1
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RL-40 Central Plateau Remediation and D&D

FYTD Cost/Schedule Status

($ in thousands)

Scope Description : | BCWS | BCWP | ACWP SV Cv | BAC

200-UW-1 U Plant Zone Waste Site Remediati 2119.8 1484.7 1018.0 (635.1) 466.7 | 4961.4
200-CW-1/3 Gable Mtn/B Pond CWG 427 .4 263.1 559.6 (164.3)| (296.5) 753.2
Haul Road 0.0 0.0 5.5 0.0 (5.5) 0.0
CP-1 Remediation Projects 2547.2 1747.8 1583.1 (799.4) 164.6 | 5714.6
U Plant 615.2 493.1 581.6 (122.1) (88.5) 918.6
Balance of Canyon and Other Facilities 927.5 1020.2 881.1 92.7 139.1 2088.1
PUREX Planning 146.7 135.6 49.8 (11.1) 85.8 311.2
CP-3 Deactivation & Decommissioning 1689.4 1648.9 15612.5|  (40.7) 136.4 | 3317.8
RL-40 Central Plateau Remediation & D&D| 4236.6 | 3396.7 3095.6 (840.1) 301.0 | 9032.4
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RL-30 Performance Variances

Subproject FY.TD Causal Factors
Variance
Significant Schedule Variances
Groundwater/Vadose Zone Integration (831.8) | Impact of competing priorities; delayed technical review panel
Well Management 609.7 FY 2007 completion of FY 2006 scope for 200-BP-5 well drilling
Groundwater Monitoring & Perf. Assessment (336.9) | Delayed move of geologic sample core library
100-KR-4 6195 Y 20Q7 completion of FY 2006 scope for KR-4 pump and treat
expansion
200-ZP-1 (544.6) Delayed lab analyses for T_Farm and CERCLA wells due to drilling
delays; delayed risk modeling
Lagging progress in LFI Report and Baseline Risk Assessment Report
300-FF-5 (238.3) | with corresponding delay in workshop
Significant Cost Variances
Well Management (922.4) | Increased costs associated with recovery efforts for 200-ZP-1 wells
Project Management 772.1 Favorable overhead passback
Groundwater Monitoring & Perf, Assessment (1016.6) Higher initial workload for well decommissioning and higher than
planned laboratory costs
100-KR-4 (1155.4) | KW chromium plume activities not planned in the baseline
200-ZP-1 709.3 Less than planned cost for FS/PP contract and EPA walkthrough for

RI; lagging analytical costs

14



RL-0040 Performance Variances

Subproject FYTD Causal Factors
Variance
Significant Schedule Variances
Remediation Projects (799.4) 200-UW-1 remediation impacted by delayed ROD
200-MW-1 Misc. Waste Group (288.6) BCR to transfer A-4 borehole decommissioning to 200-PO-1 not
yet processed
DQO delays due to regulatory interests and technical issues with
200-SW-2 Rad & 200-SW-1 Non Rad Landfill (598.1) c.:orrespopdlng delays to Phase II technical survey/treatability
information
Passive vapor sampling fieldwork delayed until spring
Significant Cost Variances
200-MW-1 Misc. Waste Group 603.0 Low-risk safety categorization resulted in lower-than-planned costs

for E-102 push and A-4 borehole

15




Planned Activities
| Next 6 Months

221-U Fac:litvICanyon DISﬂGQ!t:Gﬂ Initiative
» Revise Remedial Design/Remedial Action Work Plan

« Develop remedial design engineering alternatives studies
«  Canyon void fill analysis and installation plan
~ + Railroad tunnel reactivation study
« Cell 30 tank contents removal plan and safety documentation

* Develop canyon waste acceptance study

Other Facility D&D
« Conduct PUREX Canyon DQO process

. Develop Agreement-In-Principle for negotiating agreements on
facnllty disposition, including 221-U Facility.

200-CW-3

. Complete S|te remedlatlon for 216 N-5 waste sites

16



Planned Activities
Next 6 Months

100-HR-3

+ Finalize FY 2007 mi! locations for the “Horn”
- 100-KR-4

» Activate KW pump and treat

100-NR-2

- Evaluate effects of zero-valent iron on groundwater chemlstry for
use in ISRM barrier

200-BP-5 |
« Submit Treatability Test Plan

200-CW-5
+ Perform Z Ditch Study

17



Planned Activities
Next 6 Months

200-1S-1
+  Complete 200-1S- 1 DQO process
*  Submit 200-I1S-1 and 200-ST-1 Rev. 1 Draft B Work Plan

200-BP-5

. {Rﬁ\%z draft of High Resolutlon Resistivity Survey Report at B/BX/BY

200 PO-1
Issue RI/FS Work Plan Draft A

200 UP-1 |
« Reactivate 200-UP-1 pump and treat

BC Crib and Trenches

Initiate drilling/sampling to establish correlations between HRR
characterization data and soil contaminant concentrations.

« Perform DPT campaign (Phase | of excavation-based treatability test) at
- 216-B-26 Trench.

18



Planned Activities
| Next 6 Months

200-UW-1

* lIssue Interim/Final Record of Decisio!

« Specify actions for characterization of deep vadose zone
~» Specify construction of engineered barrier to collect performance data

 Approve SAP for UW-1 Waste Sites Remove, Treat, and Dispose

« Sample sludge in 241-U-361 Settling Tank
* Disposition TPA Change Requests for 216-U-12 and 216 U-15

200-ZP-1

* Begin treatability testing for T¢c-99 removal
« Complete the treatability test plan for Tc-99 pump and treat

200-PW-1,-PW-3, -PW-6
« Submit the revised Rl report for EPA approval

Well Decommissioning
-Decommission 31 wells

19



Hanford K Basins Closure Project
Tri-Party Agreement M-34 Milestone Review

U.S. Department of Energy
Richland Operations Office (RL)
Second Quarter FY 2007

April 19, 2007

L}] Environmental Management
safety < performance < cleanup %

closure www.eni.doe.gov




TPA Milestone Status

Remaining Milestones Due Fiscal Year 2006-2009
Number Milestone Titie Due Date Status/Comments

M-34-34 Complete removal of K East Sludge. 05/2007 At risk. Commenced removal using
Hose-In-Hose (HIH) system on
10/16/2006. Recovery plan in place.

M-34-35 Containerize K West Sludge

~ T ) o g men s . a. Completed RA on 11/08/2006;
a. Al K West buik siudge is placed in containers. a. 07/2007 commenced containerization

11/17/2006. On track to meet.

b. Complete final pass clean up. b. 01/2008
b. Awaiting completion of bulk sludge.

M-34-30 Initiate Sludge Treatment 12/2008 At risk. Hold placed on new
procurements and construction at the
Cold Vacuum Drying Facility (CVDF)
associated with modifications for
installing sludge treatment processes.

This interim milestone will be complete following treatment and
packaging of the first unit of sludge into a form that is
certifiable for disposal offsite.

M-34-32 Complete Removal of the K East Basin Structure 03/31/2007 At risk. Requires completion of M34-34.
Per baseline, M34-34 will not be
completed in time frame that supports
this milestone. Currently in dispute.

This interim milestone will be complete when spent nuclear fuel,
sludge, debris and water are removed from the K East Basin and
the upper building and concrete basin are removed.

M-34-31 Complete Sludge Treatment 11/2009 At risk. Requires completion of M34-30.

This interim milestone will be complete following treatment and
package of all sludge for disposal offsite.

M-34-00A Complete removal of the K Basins and their contents. 03/31/2009 At risk.
Note: This milestone will be complete when both K East and Requires completion of M-34-31. Per
K West Basins, spent nuclear fuel, sludge, debris, and water are baseline, M-34-31 will not be completed
removed. in time frame that supports this
milestone.

E‘] Environmental Management

*

safety < performance < cleanup %

2
closure www.em.doe.gov




Significant Accomplishments and Status

Project-Wide

e RL has decided to extend Fluor Hanford Inc.’s (FHI) K East Basin D&D work scope through
September 30, 2008 contingent upon satisfactory progress towards completion of the Hose-In-Hose
(HIH) sub-project.

e RL has determined it is in the best interest of the government to mitigate Sludge Treatment Project
risks through an existing RL process that ensures an adequate technical bases is in place prior to
construction versus a “fast track” approach.

K East Basin

e Demonstration of the Qualified Process to meet the sludge end point criteria was conducted and
reviewed with U.S. Environment Protection Agency (EPA).

e Sludge vacuuming and debris removal continues in the basin.

e Approximately 50 percent of the basin floor has undergone final pass vacuuming.
K West Basin

e Sludge vacuuming and debris removal continues.

e Approximately 45 percent of the basin floor has undergone vacuuming and transferring sludge to
containers.

L” Environmental Management
safety < performance < cleanup <

closure www.em.doe.gov




Significant Accomplishments and Status

Transfer of Containerized K East Basin Sludge to K West Basin Containers
» Have experienced several mechanical breakdowns causing numerous unplanned repairs
and impacts to scheduie.
»  Pump vibration problems.

» Holes found in two instances on a pump and its replacement used to remove sludge from
containers.

»  Plugging problems found in pump suction lines and elsewhere.
o Instituted a recovery plan that balances the need to maximize operational runtime and
the need to fully understand failure mechanisms to preclude recurrence.

» Additional resources (senior management, engineers, operators, maintenance craft, planners,
efc. ) have been assigned full time to support round-the-clock operations and repair efforts.

Resolve booster station pump vibration problems.

Improve homogeneity of sludge at container outlet.

Reduce booster pump seal leakage.

Improve ability to prolong operations following system startup.
Improve "non-equipment” aspects to gain operating efficiency.

»
>
>
>
»
>

Develop alternative transfer options.

El] Environmental Management
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Significant Accomplishments and Status

Transfer of Containerized K East Basin Sludge to K West Basin Containers
(Continued)
 Examples of some improvements that have been made:
» Installed strainers upstream of pumps that remove sludge from the containers.

» Ordered additional pumps and spare parts.
» Added ability to remove sludge from the top of the containers in addition to the bottom.
» Addition dilution capability to mobilize the containerized sludge at the container outlets.

e Transferred approximately 63 percent of the buik containerized sludge from K East to
K West Basin cumulatively to date.

LU Environmental Management
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K East Storage Basin - Sludge Containerization Progress
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Significant Accomplishments and Status

Workers in Booster Station #2
for the Hose-in-Hose System

Environmental Management
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K East Metrics

Week Ending 04/01/07

K East Final Pass Progress
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K West Metrics

K West Floor and Pit Sludge Retrieval Progress
Dated 04/02/07
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Hose-In-Hose Metrics

04/01/07

K East - K West Sludge Transfer Progress
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K Basins Sludge Treatment Project at a Glance

Solidify sludge in
Stage RH TRU waste

Treat sludge by Assay sludge for 55 gal drums as a
N i ; .
characterization and RH TRU waste at drums outside CVDF

— hot water >
oxidation at CVDF packaging at CVDF CVDF

Retrieve sludge from
K West Basin and
transfer to Cold
Vacuum Drying

Facility (CVDF)
K Basins Sludge Treatment Project

v

Waste Stabilization and Disposition Project

v

Transfer RH TRU Package and ship RH
drums and TRU waste and
characterization data > associated
to T Plant for interim characterization data
storage to WIPP
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Significant Accomplishments and Status

K Basins Sludge Treatment

RL directed implementation of a DOE O 413.3A Critical Decision (CD-3) review (Ready
to Start Construction). New procurement and construction activities placed on hold
pending successful completion of the CD-3 review versus a fast track approach to
minimize project risk.

Fluor completed two assessments:
» KBC Management Assessment of STP Functional Integration (February 2007)
» FH Corporate Independent Review of STP and HIH Project (March 2007)

RL is requiring the nuclear safety documentation to be based on the “final design” prior
to CD-3 review.

Continued fabrication of the Mobile Solidification System (MOSS) unit (~ 93 percent
complete).

Awarded contracts for Drum Handling System Material Handling Equipment and
manufacture and installation of CVDF Bay 1 Bridge Crane. Fabrication of Drum
Handling System Shield Door and Bay 1 Bridge Crane subsequently put on hold
pending successful completion of CD-3 review.

E‘u Environmental Management
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Significant Accomplishments and Status

K Basins Sludge Treatment - Continued

e Awarded design only contracts for Retrieval and Transfer Systems primary transfer
pump and CVDF Bay 2 to Bay 3 Wall Penetration.

e Completed corrosion process chemistry testing at PNNL hot cells per treatability study
plan. Expanded follow-on testing is planned.

e Initiated independent assessment of CVDF structure ability to support sludge treatment
processing in response to on-going reviews identifying discrepancies between as-built
configuration and structural analysis/safety basis.

Llj’ Environmental Management
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Significant Accomplishments and Status

o

Sludge Treatment Project Offsite
Fabrication Already In Progress

M Environmental Management
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Upcoming Activities (Next Three Months)

Project-Wide
¢ Manage/mitigate current and emerging risks.
e Continue to ship staged debris waste to ERDF for disposal.

K East Basin

» Work with Washington Closure Hanford (WCH) to receive fuel fragments of questionable enrichment
from remedial action operations associated with burial grounds.

e Remove debris in K East Basin.

e Ship waste debris to ERDF for disposal.

» Perform the Qualified Process to demonstrate achieving End Point Criteria.

= Continue K East final pass vacuuming.

» Prepare Remedial Design Report/Remedial Action Work Plan for K East Basin deactivation.

K West Basin

e Remove debris in K West Basin.

e Ship waste debris to ERDF for disposal.

¢ Continue to containerize floor and pit sludge.

L\] Environmental Management
safety < performance < cleanup %

closure www.em.doe.gov




Upcoming Activities (Next Three Months)

Transfer of Containerized K East Basin Sludge to K West Basin Containers

Continue transfer of siudge from K East Basin to K West Basin.

Sludge Treatment

Complete fabrication and assembly of the MOSS.
Continue select British Nuclear Group America (BNGA) and FHI design activities.

Finalize plan for performance of prerequisites for planned RL independent design review and CD-3
review.

Initiate expanded corrosion process chemistry testing.

Initiate additional testing and other actions to reduce the project risks in response to
recommendations resulting from two recent FHI assessments.

Continue efforts on independent assessment of the ability of CVDF structure to support sludge
treatment processing.

Complete an assessment of the CVDF integrated with the sludge treatment process pursuant to RL's
implementation plan to DNFSB Recommendation 2004-2 on active confinement ventilation systems.

closure www.em.doe.gov




KBC Project Risk Status

Risks are those factors associated with the Project, both existing and emerging, that can result in cost and schedule impacts. The process

by which risks are identified and managed is described in the "KBC Project Risk Management Plan,” KBC-28211.

Maijor Remaining Risks with
“Possible” or “Likely” Likelihood of
Occurrence

Sub-project

Emerging Risks

Risk Mitigation

K East Basin 1. Re-deposition of sludge will
necessitate additional vacuuming.

2. Acceptance criteria for removal of
K East Basin sludge by 05/31/07,
M-34-34.

Re-evaiuate the radiological
characteristics and
permissible depth of
resettled sludge to reduce
conservatism.

Obtain RL and EPA
acceptance of what
“removed to the maximum
extent practical” is.

K West and 1. System performance issues associated
HIH Transfer with HIH operation.

2. Water clarity decreases productivity of
sludge containerization at K West
Basin

3. Vacuuming around/under fixed
equipment takes longer than planned.

4. Sludge overflows from containers to
K West Basin floor during K East to
K West transfer.

Milestone for completion of sludge
transfer, 5/31/07, may be missed.
Current working schedule shows mid-
June completion.

Potential schedule impacts to
containerizing K West sludge due to
resources that were allocated to floor
and pit sludge retrieval that are being
used to support HIH and K East
vacuuming.

HIH recovery plan is in
place.

Evaluating installation of
SCCOPS in K West.

Initiated debris removal
campaign.

Evaluating installation of
SCCOPS in K West & the
need to re-vacuum when
transfer is complete.

L)j Environmental Management
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KBC Project Risk Status

Risks are those factors associated with the Project, both existing and emerging, that can resuit in cost and schedule impacts. The process
by which risks are identified and managed is described in the "KBC Project Risk Management Plan,” KBC-28211.

Major Remaining Risks with

Sub-project “Possible” or "Likely” Likelihood of Emerging Risks Risk Mitigation
Occurrence
Siudge i. Unexpected process phenomena i. Sludge treatment process wouid not i. Impiementation of Critical
Treatment (chemical and physical reactions/ operate as designed. Decision Process in
characteristics are different than accordance with DOE 0
expected). 413.3 to provide higher
confidence in system

2. Inadequate/insufficient tools impact liabil
productivity (i.e., not able to retrieve reliability.
sludge from knockout pots or settlers). 2. Perform additional

3. Transfers from K West to the Cold Iallbgratory telsts Wig‘N?cht‘;al
Vacuum Drying Facility do not achieve s Ige samzes at 9
percent solids desired; more transfers evaluate and verify process

and/or more corrosion batches would chen}i-stry of sfudge .for
result. conditions that mimic the

process conditions.

3. Review lessons learned
from K East containerization
and HIH transfer. Perform
Fluor Corporate
independent Review of STP.

4. Perform additional testing
and other actions to reduce
project risks.

E\] Environmental Management
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KBC Project — Total Project Baseline

Life Cycle
FY95.02 | 2003 | 2004* | 2005 | 2006 | 2007 | 2008** | 2009* | 2010* | 2011** | 2012** *BAC= 2,208,830
EAC= 2,286,383
BCWS= 1,859,585
- - = g e
>=- = ®- " ¢ - - =¥ BCWP= 1,847,984
&
= ACWP= 1,940,734
Sv= (11,601)
g g CvV= (92,751)
=== PTD BCWP
—-t-—PTD_ACWF‘
Cum BCWS 1,268,535 1,431,581 1,591,179 | 1,687,648 1,808,200 1,922,995 | 2,009,400 ] 2,086,915] 2,151,391 2,208,830 | 2,208,830
PTD BCWS 1,268,535 1,424,719 1,584,317 | 1,680,786 1,801,338 1,859,585
PTD BCWP 1,268,535 1,419,776 1,679,222 § 1,680,783 1,797,077 1,847,984
PTD ACWP 1,268,535 1,431,581 1,623,357 | 1,766,198 1,885,753 1,940,734
% Sch 57.4% 64.8% 72.0% 76.4% 81.9% 87 1% 91.0% 94.5% 97.4% 100.0% 100.0%
% Cmpl 57.4% 64.3% 71.5% 76.1% 81.4% 83.7%
SPI 1.00 1.00 1.00 1.00 1.00 0.99
CPI 1.00 0.99 0.97 0.95 0.95 0.95

Fiscal Year 2007
Ot | Nov | Dec | Jan | Feb | Mar | Apr | May | Jun | Jul | Aug | Sep
FYTD ACWP
| =—FYTD ACWP |
FYTD ACWP 6515] 15469] 2483  34812]  azse1] 54981 | 1 | | |

* PHMC Rebaseline Siudge Retrieval & Disposition Project and Decontamination & Decommission Project
** FH KBC EIR Validated Baseline :
M  Environmental Management
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KBC Stabilization and Disposition
Project Performance through Second Quarter FY 2007

($ in thousands)

FYTD
By PBS ACwe
PBS RL-0012 Safe and Compliant $ 7,935.9
PBS RL-0012 Sludge Retrieval and Disposition $ 40,916.2
PBS RL-0012 D&D Deactivation $ 1,189.5
PBS RL-0012 Closure Services $ 4,494.5
TOTAL $ 54,536.1
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T ri-Party Agreement Major Milestone Management Review

April 19, 2007
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Tri-Party Agreement Major Milestone Management Review

April 19, 2007
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Thursday, April 19, 2007
Ecology Offices, Conference Room 3A
3100 Port of Benton Way '
Richland, Washington

Agenda

€Central Plateau Mllestone Review Meetmg

Chairman: Matt McCormick

9:00 am. M-83-00 | PFP Transition
9:20 a.m. M-26-01 | Land Disposal Restrictions Report
| M-91-00 | Acquisition of Facilities to TSD TRU/TRUM and LLMW -
M—-QZ-OS Faci}it}es f()_f C.esium/ Strontium
9:45 a.m. M-20-00 Permitﬁng/Closure Plans
10:00 am. | M-13-00 | Operable Unit Work Plans
| M—-15—00 RI/FS Process Completion -
M-16-00 | Complete Remedial Actions
M-24-00 | Groundwater Well Tnstallation
1‘0:45 am. | M-34-00 | K Basins Closure Project
11:15 am. | Adjourn Milesione Review
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